
Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, DC 20554

In the Matter of

Revision of the Commission's Rules to Ensure
Compatibility with Enhanced 911 Emergency
Calling Systems

To: The Wireless Telecommunications Bureau

)
)
)
)
)
)

CC Docket No. 94-102

REQUEST FOR LIMITED WAIVER

Brookings Municipal Utilities d/b/a Swiftel Communications ("Swiftel"), by its attorneys

and pursuant to Sections 1.3 and 1.925 of the Commission's Rules, I hereby requests a limited

waiver of the June 30, 2002 deadline by which digital wireless systems must be capable of

transmitting 911 calls from Text Telephone Devices ("TTY"). This requirement was imposed by

the Fourth Report and Order in the above-captioned docket and Section 20.18 (c) of the

Commission's Rules. 2 In particular, the decision by Swiftel's network vendor to discontinue the

manufacture and support of certain switch hardware used by Swiftel, and the vendor's refusal to

support for more than 28 days a software configuration that would allow Swiftel to provide TTY

capability during the switch upgrade process have made Swiftel's timely compliance with

Section 20.18 (c) impossible. Swiftel requests a limited waiver of the E911 TTY requirement for

the period of time that it takes for Swiftel and its vendor to install and transition its operations to

a new wireless switch. In support of Swiftel' s request, the following is shown:

47 C.F.R. §§ 1.3. 1.925.

."l'ee Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems. Fourth Report and Order, CC Docket No. 94-102, 15 FCC Red 25216 (2000); Section 20.18(c) of the
Rules provides that "Licensees subject to this section must be capable of transmitting 911 calls from individuals
with speech or hearing disabilities through means other than mobile radio handsets, e.g, through the use of Text
Telephone Devices (TTY). 47 C.F.R. § 20.18 (c). A note to Section 20.18(c), also referred to as "Paragraph (c),"
provides, "Operators of digital wireless systems must begin complying with the provisions of this paragraph on or
before June 30. 2002."



I. BACKGROUND

Swiftel is a South Dakota municipal utility company that provides broadband pes

service in rural and less populated markets using licenses that were partitioned/disaggregated

from the Minneapolis-St. Paul and Des Moines-Quad Cities MTAs3 Swiftel' s COMA network

uses base stations and switching equipment from Nortel Networks ("Nortel"). Therefore, Swiftel

has been dependent on Nortel for the provision of digital TTY capability, as well as for keeping

Swiftel apprised of developments that might affect Swiftel's ability to support TTY access on its

digital wireless network. Swiftel applauds Nortel for its work with the TTY Forum, an entity

that has brought together representatives of the wireless industry and advocates for the hearing

impaired in an unprecedented effort to develop industry standards necessary to promote TTY

access to all wireless networks. However, as the TTY Forum has reported, progress has not

been the same for all digital wireless technologies and switch platforms In this regard, Swiftel

has received conflicting reports from Nortel sales representatives about the availability of and

ongoing support for TTY upgrade software that will operate on its OMS-l 00 Dual Load

"Wireless on Wireline" switch. The bottom line is that Nortel has decided that it will not

support a software configuration that will permit TTY capability on an ongoing basis using the

Dual Load switch. In this context, Swiftel has no choice but to seek a limited waiver of the E9ll

TTY requirement.

By way of background, over the past year Nortel made a business decision to discontinue

its DMS-l 00 Dual Load Wireless on Wireline product. The software version that Swiftel is

currently running on its Dual Load switch (LWW007) includes wireless MTX09, but Nortel has

indicated that this is the last software upgrade that it will make available for our switch. As

--_._--------

Swiftel holds licenses under Call Signs WPOI260 and WPLQ803, corresponding to 10 MHz of spectrum
over the 8asic Trading Areas of Sioux Falls. SD (Market 8422), Watertown, SD (Market 8464) and Sioux City. IA
(Market 8421).
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recently as March 29, 2002, Nortel indicated in a regulatory FAQ/RFI that TTY capability would

be supported by MTX09 switch software, running NBSS 10.1.2 on the base stations, and that

MTX 10 was not required 4 Therefore, Swiftel reasonably concluded that it would be able to

provide TTY capability on its network during the transition period from operating with the Dual

Load switch to operating with separate wireless and wireline switches.

Most recently, Nortel's technical staff has informed Swiftel that it would only support

NBSS 10.1.2 (and TTY capability) on the Dual Load switch "for a limited time, approximately

28 days or less."s Nortel has indicated that its goal is "for customers to upgrade the switch to the

MTX 10 software load during this limited time period.,,6 An important point left unstated in this

correspondence is that Nortel is not making a version ofMTXlO software available to run on the

Dual Load platform on an ongoing basis. Therefore, Nortel is forcing its Dual Load customers to

purchase a new switch (at great expense) if they want to comply with the Commission's E911

digital TTY access requirement and Nortel is not supporting TTY capability for these customers

while they transition to separate wireless and wireline switches.

Swiftel began developing technical specifications for a new wireless switch back in

January of2002. However, because Swiftel is a municipal entity, it must follow a competitive

bidding process established by the State of South Dakota. In this regard, the Brookings

Municipal Utility Board granted authorization for bidding back on February 25,2002. The

Utility Board awarded the MTX wireless switch contract on May 28,2002, and Purchase Order

No. 311393 was signed, approved and issued to Norte! on the same date. Norte! has agreed to

.':.,'ee Nortel Regulatory FAQIRFI, dated March 29, 2002 (Attachment A, below).

,,,'ee E-mail correspondence from Thomas Skidmore. Nortel Networks,re: Swiftel - Brookings
NBSS 10.1.3. dated April 12,2002 (Attachment B. helow).

fd.
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provide the new switch within six months from the date of the purchase order. To this must be

added the one- to three- months it is expected to take to split the traffic from the existing switch

(a process that is highly unusual and will be a feat of technical complexity to perform

seamlessly) and additional time to upgrade and troubleshoot the new system software.

Therefore, it is clear that an extension of at least nine months (i.e., until March 31,2003) will be

needed for Swiftel to implement its new wireless switch and to provide TTY capability on its

network. Swiftel will endeavor to provide TTY capability before this extended deadline, if at all

possible.

II. GOOD CAUSE EXISTS FOR WAIVER OF THE JUNE 30, 2002 DEADLINE

Good cause exists for the FCC to grant Swiftel's request for a limited waiver of the June

30, 2002 TTY compliance deadline? Good cause is shown and waiver of a rule is appropriate if

"special circumstances warrant a deviation from the general rule and such deviation will serve

the public interest."s Similarly, under the Commission's rules governing Wireless Radio

Services, the Commission may grant a waiver if, in view of unique or unusual factual

circumstances of the case, application of the rule would be inequitable, unduly burdensome or

contrary to the public interest, or the applicant has no reasonable alternative 9

In Swiftel' s case, special circumstances exist because the necessary software for

providing digital TTY capability on its Dual Load switch is not available in a configuration that

will be supported on an ongoing basis by its vendor. Swiftel reasonably relied upon its vendor's

representations that an appropriate software upgrade would be available and could be operated

The Commission may grant an extension or waiver of a compliance deadline for good cause shown. .)'ee 47
C.F.R. § 1.3.

Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164. 1166 (D.C. Cir. 1990); see also WAIT Radio v.
FCC;. 41X F.2d 1153 (D.C. Cir 1969).

q See 47 C.F.R. ~ 1.925(b)(3).
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on its current switch during the transition to separate wireless and wireline switches. As noted

above, Swiftel did not learn until mid-April of this year that it would need to purchase a new

switch if it wanted to comply with the June 3 I, 2002 deadline. Moreover, as a municipal entity,

Swiftel was unable to submit an immediate purchase order for the new switch because it is

required under South Dakota law to use competitive bidding. Even if Swiftel could somehow get

around these required procedures, Nortel' s indication that it would require six months following

the issuance of a purchase order to provide Swiftel with a new switch makes it clear that Swiftel

would be unable to meet the digital TTY implementation deadline in any event. The Commission

has consistently concluded that waiver of a regulatory deadline is appropriate when non-

compliance "is due to circumstances beyond the licensee's control." 10 Moreover, in the context

of other Section 20. 18 regulations governing deployment of 911 location identification

capabilities, the Commission has specifically recognized that "technology-related issues"

delaying implementation could warrant grant of a waiver to allow for their resolution. 11

Swiftel has been diligent in promptly developing technical specifications and initiating

the municipal procurement process as soon as possible. Strict enforcement of the TTY

compliance deadline in this instance would be inequitable and especially burdensome on a small

carrier such as Swifte1 because it lacks the resources and market power that larger carriers can

use to influence vendor delivery schedules and to participate in technology development and beta

testing programs.

E.g., Order, McElroy Electronics Corp.~ Request for Clarification of Commission Rules Regarding Section
22.911(£1) in Relation to Constmction of Cellular System for Market No. 15-A2, 13 FCC Rcd. 7291, 7295, '1 8
(WTB 1'J'J8).

See Fourth Memorandum Opinion and Order, Revision o[the Commission's Rules to Ensure Compatihilitv
with Enhanced 911 Emergency Calling Systems, FCC 00-326, 15 FCC Rcd. 17442, 17459, ~ 43 (2000) nn the case
of E'J II, we have recognized that there could be instances where technology-related issues or exceptional
circumstiUlces may mean that deployment of Phase II may not be possible by October 1,2001, and indicated that
these cases could be dealt with through individtml waivers as these implementation issues are more precisely
identified.") .
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Finally, the underlying purpose of Section 20.18(c) - "requiring carriers to achieve

TTY/digital compatibility at the earliest possible date" 12 - would be frustrated by strict

enforcement of the rule's June 30,2002 deadline in Swiftel's case. The FCC has suspended and

waived the compliance deadline as to digital wireless carriers for more than three years "because

the technology did not exist to enable TTY signals to be transmitted over digital wireless systems

at the time the rule was originally implemented.,,13 When it became apparent that the wireless

industry and representatives of the disability community had developed solutions for nearly all

air interfaces, the FCC adopted a two-stage deadline where carriers were to have obtained all

software upgrades and equipment necessary for their systems to be capable of transmitting 911

calls from TTY devices by December 31, 200 I, and "an additional six-month period (until June

30, 2002) to integrate, test, and deploy the technology in their systems in conjunction with the

public safety community." 14 Enforcing a strict deadline against Swiftel when its vendor has

chosen not to support the necessary software upgrades for TTY capability for more than 28 days

would defeat the whole purpose of the rule because it would deprive Swiftel of any meaningful

opportunity to integrate, test and deploy the new technology in conjunction with PSAPs in its

operating territory. In contrast, granting Swifte! a reasonable extension to implement the new

wireless switch would promote these interests without significantly delaying the availability of

digital TTY access to the hearing impaired in Swiftel' s operating territory.

12

11

II

Fourth Report and Order at '1 29.

Id. at '17.
Id. at '18.
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III. CONCLUSION

Based on the foregoing, Swiftel respectfully requests that the Commission grant it a

temporary waiver of Section 20. 18 (c) of the Commission's Rules regarding the June 30, 2002

deadline and extend the deadline to permit Swiftel to implement its TTY solution by March 3 I,

2003.

Respectfully submitted,

Brookings Municipal Utilities d/b/a Swiftel
Communications

525 Western Avenue
Brookings, SO 57006
(605) 692-6325
(605) 697-8470 (fax)

John A Prendergast
D. Cary Mitchell
Blooston, Mordkofsky, Dickens,

Duffy & Prendergast
2120 L Street, NW Suite 300
Washington, DC 20037

(202) 659-0830
(202) 828-5568 (fax)

Dated: June 27, 2002
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Attachment A

March 29,2002 Nortel FAQ/RFI



Merrell 29. 2002 COMA TTY/TOO Regulatory FAQIRFI

Enclosed is information regarding Nortel Networks' plans to deliver TTY solutions to market in support
of COMA service providers ability to meet FCC TTY milestone objective.

• What is the status of TTY/TOO network infrastructure software/hardware development and
testing?

Nortel Networks response: Nortel Networks' development and product test is based on current
standards: IS-127-2 (EVRC) & IS 733-1 (13K Vocoder). New revisions of these standards namely IS
127-3 (EVRC TTY) & IS-733-2 (13K TTY) have been published as of September 2001. Nortel
Networks plans to support this new addendum to the standards in our next scheduled software
release; MTX11/NBSS11 is scheduled to be GA Q4 2002. Operators will be able to deploy the Nortel
Networks TTY solution based on the current standards IS-733-1, IS127-2 to meet the FCC deadline
for implementation. Nortel Networks has completed internal testing using prototype and recently using
commercial mobile handsets with TTY capabilities from only a few vendors, which have all shown
positive results. Nortel Networks does not anticipate performance issues with any other vendor's
handsets once they come available. Nortel Networks has also performed tests with a leading
manufacturer of TTYITTO PSAP equipment to ensure interoperability. Results of that specific testing
were found to be positive.

• What is Nortel Networks TTYITOO plans to test and confirm solution performance including additional
tests referenced in Sections 20-23 of the FCC 4th Rule and Order 12-14-2000?

Nortel Networks response: Regarding Section 20-23, Turbocode and HiSpeed is each a proprietary
feature of TTY device vendors Ultratec and Ameriphone, respectively. Oue to the code being
proprietary Nortel Networks will not test or support these enhanced solutions. Standards are designed
to avoid supporting proprietary methods, and Nortel Networks is not aware of any effort to
standardize these proprietary features. The FCC does not require vendors to support TTY enhanced
signaling.

• What are the hardware baseline and software baseline to support COMA TTY/TOO functionality?

Nortel Networks response:

Regulatory solution required COMA HW/SW baseline
TTY/TOO MTX09 SW (OMS-MTX)

NBSS1 0.1.2 SW (BSS)

'---.
TTY capable handsets (3rd party)

• What software baseline must the MTX be running in order to upgrade to MTX10 and/or
NBSS1 0.1.1?

Nortel Networks response: The MTX is required to be running MTX09 in order to upgrade to MTX10
and/or NBSS10. Nortel Networks has always maintained an allowance for CSP or Communication
Services Platform "jumps" from MTX release to MTX release. The MTX has received significant
changes due to moving to a multi-processing architecture. It is because of the new CSP14 layer of
the MTX10 release that an MTX cannot upgrade safely from MTX08 directly to MTX10.



March 2\}, 2002 COMA TTY/TOO Regulatory FAQIRFI

• What is the Network infrastructure software/hardware planned general availability dates that
support the deployment of this regulatory feature?

Nortel Networks response: In order to allow Carriers to comply with the FCC's June 30, 2002
requirement for TTY/TDD implementation, Nortel Networks current plan for the enabling software full
availability is:

Software load COMA SW general availability
MTX09 Now Available
NBSS10.1.2 with MTX09 January 25, 2002*
MTX10 CDMA - not req'd December 07,2001 -Now Available

* To date all Nortel Networks customers who have scheduled a MTX1 0/NBSS1 0.1 upgrade have the
ability to become fully compliant to the FCC TTYITTD mandate prior to the June 30, 2002.

• How is the software/hardware for TTYITTD subscribers provisioned in the network?

Nortel Networks response: The provisioning for TTY must be done the same way as for the voice
subscribers.

• What is the schedule for deployment of the software/hardware in the network?

Nortel Networks response: The minimum baseline software requirements for this functionality are
given above. For questions related to scheduling its deployment into a carrier's network, please
contact Nortel Networks Product Deployment. All those CDMA customers who have ordered and
scheduled for NBSS1 0.1.2 upgrade are currently showing plans for full network NBSS upgrade prior
to June 30, 2002.
Nortel Networks recommends that all customers who have not yet ordered and scheduled
upgrade to NBSS1 0.1.2 contact Nortel Networks to ensure software upgrade prior to June 30,
2002.

• For TTY/TDD what are the plans to work with any wireless carrier to perform end-to-end customer
tests, and when will this occur?

Nortel Networks response: The verification process for NBSS 10.1 with the customer began in June
2001. Nortel Networks had recommended that operators engage their chosen CDMA TTY handset
vendor during the verification process or va process to participate in interoperability testing with the
Nortel Networks solution. As of November 1st, 2001 TTY capable handsets had recently been
acquired by all of our CDMA service provider va partners. Due to the lateness of the terminals
availability, Nortel Networks was unable to verify the interoperability of the TTY feature with the entire
NBSS10.1.1 load in time for the planned GA date. Since that time Nortel Networks has created a
"maintenance" NBSS load, NBSS 10.1.2, that will correct some minor performance issues, TTY fixes
are also included. The NBSS1 0.1.2 software release, which includes the TTY/TTO solution, has
been fully verified within one or more of our lead customer's live networks. The Nortel
Networks TTymD solution showed TCER of less than 1% in most cases and marginally exceeded
1% TCER is only the most strenuous RF and TTYITTD test conditions. Nortel Networks used several
different TTY mobile terminals during these test activities. Please note the 1% TCER is not part of the
FCC mandate.



March 29, 2002 COMA TTY/TOO Regulatory FAQIRFI

All verification activities were dependent upon the availability of commercial grade COMA
TTY/TTO handsets.

• What are Nortel Networks plans to test their own or other vendor handsets with your switch solution?

Nortel Networks response: Nortel Networks provides only infrastructure for wireless networks. Nortel
Networks does not provide mobile handsets. Nortel Networks infrastructure software, namely
NBSS1 0.1, was available in June 2001 for scheduled external end-to-end customer testing. This
testing activity was scheduled to complete in advance of the Dec 31, 2001 FCC requirement. Our
lead verification customers did not acquire commercial grade TTY handset until much later in the test
window. Nortel Networks recommends that the operator engage its handset vendor(s) in order to
respond to the FCC regarding handset availability.

Operators are encouraged to request their handset vendors to test their commercial grade
COMA TTY capable handsets in Nortel Networks Wireless Interoperability Test Lab.

Please contact Cher Bruce for scheduling TTY testing in the Nortel Networks Wireless Interoperability
Test Lab, where testing is based on current published standards (Phone: 972-684-2299; Fax: 972
684-3881; csbruce@noI!elnetworks.com)

• Contacts:

Product Marketing
Product Management
Regulatory
Product Deployment

MTX10/NBSS10.1 SW
COMA TTYITOO
E911 Ph2&TTY/TOO
COMA NBSS SW

Kurt Raaflaub
Maniam P
Charles Spann
Mark Schwarzer

(972) 685-2971
(972) 685-7203
(903) 852-6798
(972) 685-5851



Attachment B

E-mail correspondence from Thomas Skidmore, NortelNetworks, re: Swiftel- Brookings
NBSS 10.1.3, dated April 12,2002



-----Orig inaI Message-----
From: Thomas Skidmore [mailto:skidmore@nortelnetworks.com]
Sent: Monday, April 15, 2002 11:14 AM
To: Jim Adkins
Cc: Curt Kabris; John Fairbanks; David Nielson; Susan Klamner; Thomas Goddard; Danny-Scott Hartsell;
Jennifer Hammett; Richard Dennis
Subject: RE: Swiftel - Brookings NBSS 10.1.3
Importance: High

This is a re-send of Friday's email. Jim did not receive it.

Tom Skidmore

-----Original Message-----
From: Skidmore, Thomas [MAST:8973:EXCH]
Sent: Friday, April 12, 2002 5:25 PM
To: 'Jim Adkins'
Cc: Curt Kabris; John Fairbanks; Nielson, David [SCH:9126:EXCH];
Klamner, Susan [CORD:R038:EXCH]; Goddard, Thomas [CORD:7301:EXCH];
Hartsell, Danny-Scott [RICH1:3141:EXCH]; Hammett, Jennifer
[MAST:7301:EXCH]; Dennis, Richard [NC1:4417:EXCH]
Subject: RE: Swiftel - Brookings NBSS 10.1.3

Jim,

I will do my best to explain the apparent discrepancy as it has been explained to me.

The combination of the LWW07 (comparable with MTX09) and NBSS 10.1.2 software loads will provide
Carriers the ability to comply with the FCC's June 30, 2002 requirement for TTY / TDD implementation.
However, Nortel intends for its customers to be in this configuration for a limited time, approximately 28
days or less. The goal is for customers to upgrade the switch to the MTX10 software load during this
limited time period.

Swiftel has requested engineering support from Nortel to be in the approved configuration for an
extended period, approximately 270 days. Nortel has denied this request. We have not tested the
configuration for that length of time, and we do not know what complications may arise if you choose to
operate for the extended period. Swiftel has the option to choose to operate in an unsupported
configuration, but Nortel would not be able to provide assistance should a complication occur.

I do not believe that the statement in your email regarding Nortel Networks being solely responsible is
accurate. We had our initial face-to-face meeting with Swiftel on the 1OOW transition on Monday, April
16, 2001. We were not given firm notification of your intent to split the 100W into two separate switches
until today, Friday, April 12, 2002 - one year later.

I hope that I have been able to explain this to your satisfaction. Please let me know if you have any
additional questions.

Thanks,

Tom Skidmore

office - 913 / 469-7476
pcs - 913 / 226-7476
fax - 913/469-7434
email -skidmore@nortelnetworks.com



-----Original Message-----
From: Jim Adkins [ <mailto:jadkins@brookings.net> ]
Sent: Thursday, April 11, 2002 10:37 AM
To: Skidmore, Thomas [MAST:8973:EXCH]
Cc: Curt Kabris; John Fairbanks; Nielson, David [SCH:9126:EXCH];
Klamner, Susan [CORD:R038:EXCH]; Goddard, Thomas [CORD:7301:EXCH]
Subject: FW: Swiftel - Brookings NBSS 10.1.3
Importance: High

Tom,
As you are aware, wireless carriers have an FCC mandate to comply with
TTY/TDD functionality by June 30, 2002. You recently responded to my
question regarding Nortel Networks plans to deliver TTY solutions to your
customers by sending an e-mail with the attachment ( 02-03-29
COMA_TTY_NorteUesponse_Mar29_02.doc) - attached. On page two of the "COMA
TTY/TOO Regulatory FAQ/RFI", Nortels' current plan is software load MTX09
with NBSS1 0.1.2 and MTX10 COMA not required. Swiftel wishes to upgrade to
NBSS1 0.1.2 with MTX09 prior to the June 30, 2002 deadline. Additionally, we
are required to file a report with the FCC by April 15, 2002 stating the
level our readiness for this capability. I conveyed the information you
sent to our FCC attorney, who is preparing the TTYITOO FCC filing.
Unfortunately, this morning, I received this most troubling e-mail
discussion which directly conflicts with the information you sent! Please
clear this up at the earliest possible time so we may file an accurate
response with the FCC.

I realize the discussion below does not directly relate to the TTY/TOO
discussion. However, it does go directly to the point of operating
NBSS1 0.1.2 with MTX09 as contained in the LVVW07 load. As you are aware, we
will be adding a wireless switch as soon as possible due to the elimination
of the development of the LVVW load. In the interim however, Nortel Networks
has represented that it will (and I believe is required to) provide support
for software level LVVW07. You are also aware that Swiftel finds itself in
this position due solely to the actions of Nortel Networks.

Your earliest response will be appreciated!
Sincerely,

«02-03-29 COMA_TTY_NorteUesponse_Mar29_02.doc»
Jim Adkins
Swiftel Communications
415 4th Street PO Box 588
Brookings, SO 57006
605-697-8230 - Oirect
605-691-3316 - PCS
605-697-8572 - Fax


